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Safety ImprovementsHwy. 167 – Hwy. 226 (Sel. Secs.) (Cable Median Barrier) (S) 1.1967

Addt'l Rte.-Sec.: Jackson 67-14/15; White 67-13

$243,03115 Completed Sep. 2014 Jun. 2016 36.67 $7,489,024012195

Safety ImprovementsJonesboro – I-55 (Sel. Secs.) (Cable Median Barrier) (S) 8.0463

Addt'l Rte.-Sec.: Crittenden 63-10; Poinsett 63-8/9

$1,586,2857 Completed Sep. 2014 Apr. 2016 31.63 $6,240,571012196

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.2063

Addt'l Rte.-Sec.: Various

$90,9546 Completed Apr. 2018 Jul. 2019 4.66 $2,119,222012297

-   Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 49

Addt'l Rte.-Sec.: Various

$644,0103 Under Construction Apr. 2020 Mid 2021 -   $6,654,791012349*

ResurfacingHwys. 18, 63 & 167 (Sel. Secs.) (S) 8.9518

Addt'l Rte.-Sec.: Dallas 167-7; Grant 167-11; Jefferson 63-13

$1 - $5 M4 Scheduled Jan. 2021 34.76 $1 - $5 M012359

-   Bridge RehabilitationDistricts 5 & 10 Bridge Preservation (2021) (S) 135

Addt'l Rte.-Sec.: Various

< $1 M3 Scheduled Jan. 2021 -   $1 - $5 M012378*

-   PE OnlyHoxie – Jonesboro (PE) 63

Addt'l Rte.-Sec.: Greene 63-5; Lawrence 63-4

-     6 Programmed -   -     100278*

Major WideningSt. Francis River – North of Black Oak (S) 5.9418 $18,984,5874 Completed Jan. 2011 Apr. 2014 5.94 $18,984,587100308

-   MiscellaneousLost Creek & Big Creek Ditch Brs. Scour 63 < $1 M6 Programmed -   < $1 M100330*

Base & SurfacingHwy. 226 – Hwy. 230 (Bs. & Surf.) (F) 5.34New

Addt'l Rte.-Sec.: Lawrence New

$8,591,350Completed May. 2012 Oct. 2014 6.34 $12,203,622100402

-   PE OnlyHwy. 226 – Hwy. 63 (Con. P.E.) (F) New

Addt'l Rte.-Sec.: Lawrence New

$1,380,659Completed Mar. 2015 -   $2,761,318100406*

-   PE OnlyHwy. 67 – Hwy. 49 P.E. 226 -     2 Programmed -   -     100412*

-   PE OnlyCaraway Rd. Safety Enhancement (Jonesboro) P.E. New -     Programmed -   -     100521*

Major WideningNorth of Black Oak – Monette Bypass (S) 1.1118 $4,008,1334 Completed Jan. 2013 Mar. 2015 1.11 $4,008,133100567

Major WideningValley View – Gibson (S) 2.7449 $9,554,7854 Completed Sep. 2007 Oct. 2010 2.74 $9,554,785100611

-   StudyJonesboro Transportation & Drainage Planning (S) $750,455Completed Dec. 2014 Dec. 2014 -   $750,455100614*

-   StudySt. Francis River – Hwy. 181 NEPA Study (S) 18

Addt'l Rte.-Sec.: Mississippi 18-5

$459,9174 Completed Oct. 2016 Oct. 2016 -   $919,833100618*

-   RR CrossingHwy. 18 R.R. Signals Upgrade (Jonesboro) (S) 18 $278,7864 Completed Dec. 2006 Nov. 2010 -   $278,786100637*

Major WideningHwy. 67 – Cash Bypass (F) 4.01226 $17,062,7602 Completed Mar. 2010 Oct. 2012 4.01 $17,062,760100642

Grading & StructuresCash Bypass (Gr. & Strs.) (S) 0.89New $2,895,815Completed Jan. 2013 May. 2014 0.89 $2,895,815100643

-   StudyHwy. 63 Traffic Operations Study (Jonesboro) 63 $56,8436 Completed Jun. 2012 -   $56,843100648*
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-   PE OnlyMonette Bypass P.E. 18 $04 Completed Jan. 2016 -   $0100651*

Major WideningMonette Bypass – Manila (S) 1.5618

Addt'l Rte.-Sec.: Mississippi 18-5

$3,920,9554 Completed Jun. 2013 Jul. 2017 6.91 $17,047,630100653

Major Widening

New Location

I-555 – Hwy. 49 (Dr. Martin Luther King Jr. Dr. Extension)

(Jonesboro) (S)

4.6318

Addt'l Rte.-Sec.: Craighead New

$30 - $40 M4S Scheduled Aug. 2021 4.63 $30 - $40 M100657

-   New LocationCaraway Rd. Safety Enhancement (Jonesboro) (Ph. I) (S) New $5,874,634Completed Dec. 2008 Nov. 2011 -   $5,874,634100661*

-   New LocationCaraway Rd. Safety Enhancement (Jonesboro) (Ph. II) (S) New $7,999,454Completed Apr. 2010 Nov. 2011 -   $7,999,454100662

-   Roadside AppurtenancesJonesboro SRTS I (2007) $210,451Completed Sep. 2008 Mar. 2011 -   $210,451100666*

Major WideningCash Bypass – East (S) 1.85226 $8,316,4102 Completed Nov. 2012 Aug. 2016 1.85 $8,316,410100667

-   Roadside AppurtenancesTurtle Creek Greenway (Phase III) (S) $87,771Completed Dec. 2008 Jul. 2014 -   $87,771100669*

-   PE OnlyHwy. 63 Intchng. Impvts. (Jonesboro) P.E. 555

Addt'l Rte.-Sec.: Craighead 63-6

$128,4773 Completed Oct. 2016 -   $128,477100672*

Base & SurfacingCash Bypass (Bs. & Surf.) (S) 1.59New $4,774,931Completed Jun. 2014 Dec. 2015 1.59 $4,774,931100676

Grading & StructuresHwy. 226 – Hwy. 49 (Gr. & Strs.) (F) 1.77New $11,442,626Completed Dec. 2011 Aug. 2014 1.77 $11,442,626100677

Base & SurfacingHwy. 226 – Hwy. 49 (Bs. & Surf.) (S) 1.82New $5,384,979Completed Dec. 2013 Aug. 2016 1.82 $5,384,979100678

Major WideningHwy. 49 Connection – West (S) 3.14226 $40,177,2742 Completed Sep. 2012 Aug. 2016 3.14 $40,177,274100679

-   Roadside AppurtenancesJonesboro SRTS I (2008) $152,707Completed Oct. 2009 Jul. 2014 -   $152,707100681*

-   Roadside AppurtenancesTurtle Creek Greenway (Phase IV) (S) New $46,556Completed Sep. 2009 Apr. 2011 -   $46,556100683*

-   RR CrossingHwy. 351 (Industrial Dr.) R.R. Signals (Jonesboro) (S) $229,782Completed Jun. 2009 May. 2011 -   $229,782100698*

-   Safety ImprovementsHwy. 91/Gee St. Signal (Jonesboro) (S) 91

Addt'l Rte.-Sec.: Craighead CS

$145,3622 Completed Jun. 2010 Jan. 2011 -   $145,362100704

-   Roadside AppurtenancesTurtle Creek Greenway (Sec. V) (Jonesboro) (S) $79,527Completed Oct. 2010 Jul. 2014 -   $79,527100706*

-   Roadside AppurtenancesCrowley's Ridge Parkway: Jonesboro Multi-Use Trail (S) $1,172,867Completed Nov. 2013 Dec. 2015 -   $1,172,867100728*

-   Safety ImprovementsHwy. 49/Kellers Chapel Rd. Signal (Jonesboro) (S) 49

Addt'l Rte.-Sec.: Craighead CS

$210,1124 Completed Jun. 2011 Dec. 2011 -   $210,112100729

-   Safety ImprovementsHwy. 1/Fox Meadow Ln. & Hwy. 91/University Loop Signals

(Jonesboro) (S)

1

Addt'l Rte.-Sec.: Craighead CS

$278,47317 Completed Apr. 2011 Nov. 2011 -   $278,473100730

-   RR CrossingHwy. 226 RR Signals Upgrade (Near Jonesboro) (S) 226 $204,5140 Completed Jun. 2010 Nov. 2010 -   $204,514100731*

-   Roadside AppurtenancesJonesboro SRTS I (2010) $75,915Completed Jan. 2012 Nov. 2014 -   $75,915100734*
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-   Roadside AppurtenancesBrookland SRTS I (2010) $95,367Completed Dec. 2012 Aug. 2014 -   $95,367100735*

-   Safety ImprovementsJonesboro Area Traffic Ops. Impvts. (S) 63

Addt'l Rte.-Sec.: Craighead 63-7

$310,0906 Completed Oct. 2011 Oct. 2012 -   $310,090100737

-   Safety ImprovementsHwys. 1B/63/Parker Rd. Traffic Ops. Impvts. (Jonesboro) (S) 1

Addt'l Rte.-Sec.: Craighead 63-6/7

$924,73217B Completed May. 2012 Apr. 2013 -   $924,732100738

ResurfacingHwy. 463 – Poinsett Co. Line (Overlay) (S) 3.7563 $920,1627 Completed Jun. 2011 Sep. 2011 3.75 $920,162100747

-   EnhancementASU Driver St. Sidewalks (ATEP-11) (S) $489,381Completed Apr. 2013 Dec. 2014 -   $489,381100751*

-   EnhancementBrookland Bernis St. & Stevens St. Sidewalks (ATEP-11) (S) $75,371Completed Feb. 2015 Nov. 2018 -   $75,371100752*

-   EnhancementJonesboro Phillips Dr. Streetscaping (ATEP-11) (S) $377,888Completed Jun. 2012 Jul. 2017 -   $377,888100753*

-   EnhancementTurtle Creek Greenway (Sec. VI) (Jonesboro) (S) $99,564Completed May. 2012 Sep. 2014 -   $99,564100757*

Safety ImprovementsJonesboro – Marked Tree (Sel. Secs.) (Cable Median Barrier) (S) 12.7063

Addt'l Rte.-Sec.: Craighead 63-7; Poinsett 63-8/9

$1,820,8076 Completed Jan. 2013 Jun. 2013 16.81 $2,564,517100768

-   MiscellaneousJonesboro SRTS I (2011) $184,854Completed Aug. 2012 Apr. 2016 -   $184,854100772*

ResurfacingHwy. 1B – Hwy. 463 (Conc. Pvmt. Patching & Grinding) (S) 3.4563 $1,175,3497 Completed Mar. 2012 Oct. 2012 3.45 $1,175,349100774

-   Safety ImprovementsHwy. 49/Clinton School Rd./Whitley Rd. Signal (Jonesboro) (S) 49

Addt'l Rte.-Sec.: Craighead CS

$208,5383 Completed Oct. 2013 Sep. 2014 -   $208,538100784

ReconstructionHwy. 49 – East (Race St.) (Jonesboro) (S) 0.85CS $1 - $5 MProgrammed 0.85 $1 - $5 M100785*

-   StudySouthwest Jonesboro Origin and Destination Study $59,300Completed Oct. 2016 -   $59,300100787*

Safety ImprovementsHwy. 351/Aggie Rd. Inters. Impvts. (Jonesboro) (S) 0.15351 $1,199,4671 Completed Jul. 2015 May. 2017 0.15 $1,199,467100790

ResurfacingHwy. 49 – Hwy. 63B (Overlay) (S) 1.0618 $312,0014 Completed Jun. 2013 Oct. 2013 1.06 $312,001100798

-   Safety ImprovementsHwy. 49/Valley View Dr./Darr Hill Rd. Signal (Jonesboro) (S) 49

Addt'l Rte.-Sec.: Craighead CS

$207,3064 Completed Sep. 2014 May. 2015 -   $207,306100800

-   Roadside AppurtenancesLake City SRTS P (2012) $3,000Completed Oct. 2016 Oct. 2016 -   $3,000100805*

ResurfacingWest of Hwy. 349 – Hwy. 49 (Overlay) (S) 3.37226

Addt'l Rte.-Sec.: Craighead 226-3/3S

$422,5102 Completed Sep. 2013 Dec. 2013 3.37 $422,510100806

New LocationParker Road Extension (Jonesboro) (S) 0.73New $1,470,947Completed Jan. 2016 Oct. 2016 0.73 $1,470,947100807

ResurfacingE. Matthews Ave. – Hwy. 18 (Jonesboro) (Overlay) (S) 0.9649 $602,4463 Completed Feb. 2014 Jul. 2014 0.96 $602,446100810

ResurfacingHwy. 18 – Hwy. 63 (Jonesboro) (Overlay) (S) 1.1018 $221,6814S Completed Feb. 2014 Jun. 2014 1.10 $221,681100812

Safety ImprovementsHwy. 226 – Hwy. 412 (Cable Median Barrier) (S) 6.30New

Addt'l Rte.-Sec.: Lawrence 67-17, New

$851,541Completed Feb. 2016 Sep. 2016 19.23 $2,599,228100819

-   RR CrossingHwy. 158 RR Signal Upgrade (Southwest of Jonesboro) (S) 158 $257,1930 Completed Oct. 2014 Jun. 2016 -   $257,193100820*
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-   EnhancementCrowley's Ridge Parkway: Craighead Forest Park Trail (Jonesboro) (S) $913,416Under Construction Sep. 2015 -   $913,416100821*

-   RR CrossingHenson Rd. RR Sig. Upgrade & Traffic Sig. (Jonesboro) (S) 91

Addt'l Rte.-Sec.: Craighead CS

$243,2091 Completed Jan. 2018 Dec. 2018 -   $243,209100822*

Structure & ApproachesBNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 0.4318 $25,182,8894 Under Construction Oct. 2018 Early 2022 0.43 $25,182,889100824

-   EnhancementUniversity Loop Extension (Jonesboro) (S) $1,070,852Completed Jun. 2016 Mar. 2019 -   $1,070,852100825*

Structure & ApproachesDitch at L.M. 0.25 Str. & Apprs. (S) 0.02163 $836,9815 Sub. Completed Feb. 2019 May. 2020 0.02 $836,981100833

Safety ImprovementsHwy. 18/Caraway Rd. Inters. Impvts. (Jonesboro) (S) 0.2818 $3,128,0164 Under Construction Jan. 2020 Mid 2021 0.28 $3,128,016100835

Major WideningHwy. 351 South – Hwy. 91 (Jonesboro) (S) 1.2649 $10 - $15 M3 Programmed 1.26 $10 - $15 M100836

Safety ImprovementsI-555/Hwy. 49 Intchng. Impvts. (Red Wolf Blvd.) (Jonesboro) (S) 0.83555

Addt'l Rte.-Sec.: Craighead 49-3

$3,121,3093 Under Construction Aug. 2020 Mid 2021 0.83 $3,121,309100837

ResurfacingOld Bridger Rd. – Paragould Dr. (Jonesboro) (Overlay) (S) 1.0049 $285,5963 Completed Mar. 2016 Aug. 2016 1.00 $285,596100845

-   RR CrossingUPRR & BNSF Railroad Crossing Safety Impvts. (Jonesboro) (S) < $1 MProgrammed -   < $1 M100850*

-   EnhancementGreenway Ped. Bridge (Jonesboro) (RTP-15) (S) $99,995Completed Apr. 2018 Dec. 2018 -   $99,995100852*

-   EnhancementCollege St. Sidewalks (Bono) (TAP-15) (S) $391,766Under Construction Apr. 2018 -   $391,766100854*

-   EnhancementN. Oak St. Sidewalks (Brookland) (TAP-15) (S) $75,342Completed Apr. 2018 Dec. 2019 -   $75,342100855*

-   EnhancementCraighead Forest Park Trail (Ph. 2) (Jonesboro) (TAP-15) (S) $333,069Under Construction Jul. 2016 -   $333,069100856*

-   EnhancementRace St. Sidewalks and RR Ped. Crossing (Jonesboro) (TAP-15) (S) $62,955Completed Aug. 2017 May. 2018 -   $62,955100857*

-   RR CrossingCR 357 RR Signals & Surf. (S. of Bono) (S) CR $315,000Completed Dec. 2018 -   $315,000100861*

-   Safety ImprovementsHwy. 18/Main St./Highland Dr. Inters. Impvts. (Jonesboro) (S) 18 $1,534,7704 Under Construction Aug. 2020 Late 2021 -   $1,534,770100872

Major Widening

Safety Improvements

Hwy. 351 North & South Inters. Impvts. (Jonesboro) (S) 1.4849

Addt'l Rte.-Sec.: Craighead 351-1/2

$5 - $10 M3 Scheduled Apr. 2021 1.48 $5 - $10 M100875

Safety ImprovementsHwy. 49/Parker Rd. Inters. Impvts. (Jonesboro) (S) 0.2749 $1 - $5 M4 Scheduled Aug. 2021 0.27 $1 - $5 M100879

-   Right of WayHwy. 67/Hwy. 226 Intchng. Impvts. (S) 67

Addt'l Rte.-Sec.: Craighead 226-2

$1 - $5 M15 Programmed -   $1 - $5 M100880*

Major WideningParker Rd. – South (Hwy. 1B) (Jonesboro) (S) 0.411 $1 - $5 M17B Scheduled Feb. 2021 0.41 $1 - $5 M100881

-   Safety ImprovementsHwy. 49/Hwy. 91 Inters. Impvts. (Jonesboro) (S) 49 $5 - $10 M3 Programmed -   $5 - $10 M100882

-   RR CrossingNeil Dr. RR Signals Upgrade (Jonesboro) (S) $550,300Completed Apr. 2017 Dec. 2018 -   $550,300100883*

ResurfacingWatt St. – Ingels Rd. (Jonesboro) (S) 2.5363

Addt'l Rte.-Sec.: Craighead 463-1

$648,2057B Completed Jan. 2018 Sep. 2018 2.53 $648,205100884
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ResurfacingI-555 – Hwy. 49 (Jonesboro) (S) 3.2218

Addt'l Rte.-Sec.: Craighead 49-4

$1,138,0104 Completed Jan. 2017 Aug. 2017 3.22 $1,138,010100889

ResurfacingHwy. 63B – Hwy. 18S (Jonesboro) (S) 1.3818 $539,7844 Completed Apr. 2017 Dec. 2017 1.38 $539,784100890

ResurfacingHwy. 1 – Hwy. 18 (Jonesboro) (S) 4.021 $737,12517B Completed May. 2017 Apr. 2018 4.02 $737,125100895

ResurfacingBNSF Railroad – Hwy. 49 (Airport Rd.) (Jonesboro) (S) 2.31351 $275,7161 Completed Apr. 2019 Oct. 2019 2.31 $275,716100899

-   Roadside AppurtenancesJonesboro Motorized ATV Park Trail Enhancement (RTP-16) (S) $73,600Under Construction Jun. 2017 -   $73,600100903*

ResurfacingHwy. 226S – Hwy. 91 (S) 4.45349 $785,3981 Completed May. 2018 Jan. 2019 4.45 $785,398100909

ResurfacingHwy. 91 – North (Jonesboro) (S) 5.10141 $881,4021 Completed May. 2017 May. 2018 5.10 $881,402100914

-   Roadside AppurtenancesJonesboro Craighead Forest Park Trail Ph. 3 (RTP-16) (S) $326,601Under Construction Aug. 2018 -   $326,601100919*

-   Roadside AppurtenancesASU Campus Loop Trail (TAP-16) (S) < $1 MProgrammed -   < $1 M100925*

ResurfacingHwy. 69 – South (Sel. Secs.) (S) 2.1349

Addt'l Rte.-Sec.: Greene 49-2

$940,5353 Completed Feb. 2019 Sep. 2019 2.75 $1,214,305100930

-   EnhancementBrookland Hwy. 49B Sidewalks (TAP-16) (S) < $1 MProgrammed -   < $1 M100935*

-   EnhancementJonesboro Rains St. Sidewalks (TAP-16) (S) $78,750Completed Nov. 2017 Nov. 2018 -   $78,750100936*

-   EnhancementJonesboro Thorn St. Sidewalks (TAP-16) (S) $57,500Under Construction Nov. 2017 -   $57,500100937*

ResurfacingJonesboro City Limits – Hwy. 63 (Jonesboro) (S) 3.60226 $575,6213 Completed Jul. 2017 Nov. 2017 3.60 $575,621100938

ResurfacingBay – Poinsett Co. Line (S) 1.96463 $425,3401 Sub. Completed Feb. 2020 May. 2020 1.96 $425,340100939

Structure & ApproachesHwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 0.60351 $10 - $15 M1 Scheduled May. 2021 0.60 $10 - $15 M100942

ResurfacingHwys. 18 & 139 (Sel. Secs.) (Monette) (S) 2.2818

Addt'l Rte.-Sec.: Craighead 139-1

$491,8564 Completed May. 2017 Sep. 2017 2.28 $491,856100943

ResurfacingParagould Dr. – Hwy. 91 (Jonesboro) (S) 1.5049 $540,5763 Completed Apr. 2017 Jan. 2018 1.50 $540,576100946

-   EnhancementASU Loop Trail Ph. 2 (TAP-18) (S) < $1 MProgrammed -   < $1 M100949*

Safety ImprovementsHwy. 158/Hwy. 163 Inters. Safety Impvts. (S) 0.40158

Addt'l Rte.-Sec.: Craighead 163-5

$1,587,0455 Under Construction Feb. 2020 Early 2021 0.40 $1,587,045100950

ResurfacingPoinsett Co. Line – Hwy. 63B (S) 8.90555 $6,193,2543 Completed Feb. 2018 Jan. 2019 8.90 $6,193,254100958

ReconstructionHwy. 63B – Hwy. 18 (S) 4.72555 $33,837,3753 Under Construction Nov. 2019 Late 2021 4.72 $33,837,375100959

-   MiscellaneousI-555/Hwy. 1B Emergency Bridge Painting (Jonesboro) (S) 1 $237,70417B Completed Aug. 2017 Nov. 2017 -   $237,704100963*

-   EnhancementJonesboro Motorized ATV Park Trailhead (RTP-16) (S) New $44,250Completed Nov. 2017 Jul. 2018 -   $44,250100964*

-   RR CrossingCo. Rd. 398 RR Signals (NW of Bono) (S) $263,333Completed Jun. 2019 -   $263,333100969*

-   EnhancementJonesboro Downtown to ASU Connection (TAP-17) (S) < $1 MProgrammed -   < $1 M100971*
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SealingDistrict 10 Sealing Program (2018) (S) 15.7491

Addt'l Rte.-Sec.: Various

$217,2742 Under Construction 80.48 $1,110,942100973*

Major WideningFox Meadow Ln. – I-555 (Jonesboro) (S) 1.241 $5 - $10 M17 Scheduled Apr. 2023 1.24 $5 - $10 M100979

Structure & ApproachesBig Bay Ditch Nos. 1 & 3 Strs. & Apprs. (S) 0.20230 $1 - $5 M10 Scheduled Apr. 2021 0.20 $1 - $5 M100984

Structure & ApproachesHwys. 135 & 139 Strs. & Apprs. (Caraway) (S) 0.18135

Addt'l Rte.-Sec.: Craighead 139-0

$1 - $5 M2 Scheduled Jun. 2021 0.18 $1 - $5 M100985

-   EnhancementJonesboro Craighead Forest Greenway Trail Ph. 4 (TAP-18) (S) < $1 MProgrammed -   < $1 M100986*

ResurfacingHwys. 49 & 49B (Sel. Secs.) (Brookland) (S) 6.9649

Addt'l Rte.-Sec.: Craighead 49-3B

$1 - $5 M3 Scheduled Feb. 2021 6.96 $1 - $5 M100987

Structure & ApproachesCache River Str. & Apprs. (S. of Egypt) (S) 0.4091 $1 - $5 M2 Scheduled Sep. 2021 0.40 $1 - $5 M100995

-   EnhancementASU Loop Trail Ph. 3 (TAP-19) (S) 92 < $1 M2 Programmed -   < $1 M101014*

ResurfacingHwy. 18 – Greene Co. Line (S) 10.58135 $1 - $5 M3 Scheduled 2022 10.58 $1 - $5 M101018

ResurfacingHwy. 18 – I-555 (Jonesboro) (S) 0.8049 $438,5943 Under Construction May. 2020 Oct. 2020 0.80 $438,594101019

ResurfacingPoinsett Co. Line – Hwy. 1B (S) 5.131 < $1 M17 Scheduled 2022 5.13 < $1 M101030

ResurfacingHwy. 91 – Hwy. 49 (Jonesboro) (S) 4.6863 $30 - $40 M6 Scheduled Jun. 2021 4.68 $30 - $40 M101035

ResurfacingLawrence Co. Line – S. of Bono (S) 7.0063

Addt'l Rte.-Sec.: Greene 63-5

$1,915,3086 Sub. Completed May. 2020 Sep. 2020 7.27 $1,989,184101036

ResurfacingHwy. 349 – Hwy. 49 (Jonesboro) (S) 8.2691 $1 - $5 M2 Scheduled Jan. 2021 8.26 $1 - $5 M101039

ResurfacingI-555 – Hwy. 18 (Jonesboro) (S) 0.95351 < $1 M0 Scheduled 2022 0.95 < $1 M101051

ResurfacingHwy. 226 Spur – North (Jonesboro) (S) 0.96226 < $1 M3 Scheduled 2022 0.96 < $1 M101052

-   Structure & ApproachesHwy. 230 Strs. & Apprs. (S) 230

Addt'l Rte.-Sec.: Lawrence 230-5/6

$1 - $5 M7 Scheduled Nov. 2021 -   $5 - $10 M101054

-   Safety ImprovementsHwy. 91 Ped. Impvts. (Jonesboro) (S) 91 $30,0002 Completed Jun. 2019 Oct. 2019 -   $30,000101055*

-   MiscellaneousCollege St. Sidewalks Ph. 2 (Bono) (TAP-16) (S) $568,503Under Construction Sep. 2019 -   $568,503101058*

-   EnhancementBono College St. Sidewalks Ph. 3 (TAP-19) (S) < $1 MProgrammed -   < $1 M101059*

-   EnhancementJonesboro University Heights Link Trail (TAP-19) (S) 49 < $1 M3 Programmed -   < $1 M101060*

-   Safety ImprovementsHwy. 18/Quality Way Signal (Jonesboro) S) 18

Addt'l Rte.-Sec.: Craighead CS

< $1 M4 Scheduled Jun. 2021 -   < $1 M101062

-   StudySouth & West Jonesboro Future Routes Study (S) -     Programmed -   -     101112*

StudyI-555/Hwy. 63 Corridor Study (Jonesboro) (S) 14.1163 -     6 Programmed 14.11 -     101113*

ResurfacingI-555 – Hwy. 226 (Jonesboro) (S) 6.0149 $1,768,8164 Sub. Completed Apr. 2020 Sep. 2020 6.01 $1,768,816A00001
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Structure & ApproachesBurlington Northern Santa Fe Railway(bono)(s) 0.36CR $3,296,152Completed Sep. 2016 Jun. 2018 0.36 $3,296,152BR1610*

ResurfacingBay & Lake City Overlay (Sel. Secs.) (S) 2.15CS $254,551Completed Sep. 2013 Dec. 2013 2.15 $254,551C16001*

ResurfacingBono & Brookland Overlay (Sel. Secs.) (S) 3.40CS $461,823Completed Jul. 2014 Oct. 2014 3.40 $461,823C16002*

ResurfacingCaraway Kentucky St. Overlay (S) 0.21CS $108,510Completed Jul. 2014 Jan. 2015 0.21 $108,510C16003*

ResurfacingJonesboro Caraway Rd. Overlay (Sel. Sec.) (S) 0.79 $307,823Completed Jun. 2015 Oct. 2015 0.79 $307,823C16004*

-   ResurfacingCash Overlay (Sel. Secs.) (S) CS $169,928Completed Jul. 2017 Nov. 2017 -   $169,928C16005*

ResurfacingBrookland & Caraway Overlay & Surf(selsecs)(s 3.17 $167,142Completed Jun. 2018 Nov. 2018 3.17 $167,142C16006*

ResurfacingBay & Lake City Ovly & Surf. (Sel. Secs.) (S) 3.60CS $436,733Completed May. 2018 Aug. 2018 3.60 $436,733C16007*

-   ResurfacingJonesboro C W Post Rd. Overlay CS $399,308Completed Jun. 2019 Oct. 2019 -   $399,308C16008*

-   ResurfacingBrookland Eason St. & School St. Overlay (S) CS $246,826Under Construction Jun. 2020 Oct. 2020 -   $246,826C16009*

ResurfacingLeachville, Manila& Monette Olay(sel Secs)(s) 1.58CS

Addt'l Rte.-Sec.: Mississippi CS

$197,734Completed Jul. 2014 Jan. 2015 4.07 $507,010C76010*

ResurfacingBlack Oak, Lepanto & Tyronza (Sel. Secs.) (S) 0.96CS

Addt'l Rte.-Sec.: Poinsett CS

$155,396Completed Jul. 2017 Nov. 2017 3.76 $608,633C76039*

-   ResurfacingBono, Leachville & Monette Overlay & Surf. CS

Addt'l Rte.-Sec.: Mississippi CS

$382,727Completed Apr. 2019 Jul. 2019 -   $765,454C76050*

-   ResurfacingAlicia & Egypt Overlay & Surfacing (S) CS $176,027Sub. Completed Feb. 2020 Apr. 2020 -   $352,055C76059*

New LocationMonette Bypass (S) 3.1718 $13,719,4314 Completed Dec. 2015 May. 2018 3.17 $13,719,431CA1001

RehabilitationCo. Rd. 48-Co. Rd.42 (Surfacing) (S) 2.27CR $242,654Completed Apr. 2011 Jul. 2011 2.27 $242,654SA1655*

ResurfacingCraighead Co Surfacing No 26 (Sel Secs) (S) 1.87CR $211,279Completed Jul. 2011 Nov. 2011 1.87 $211,279SA1656*

ResurfacingCraighead Co. Surfacing No 27(SEL. Secs.)(s) 2.89CR $317,339Completed Jul. 2012 Nov. 2012 2.89 $317,339SA1657*

ResurfacingCraighead Co. Surfacing No. 28(SEL. Secs.)(s) 4.01CR $337,423Completed Jun. 2013 Oct. 2013 4.01 $337,423SA1658*

ResurfacingCraighead Co. Surfacing No. 29(SEL. Secs.)(s) 2.03CR $245,829Completed Jul. 2014 Oct. 2014 2.03 $245,829SA1659*

ResurfacingHwy. 349-Jonesboro Citylimits (Overlay) (S) 1.96CR $182,487Completed Mar. 2016 Jun. 2016 1.96 $182,487SA1660*

-   ResurfacingCo. Rd. 471-Co. Rd. 62 (Resurfacing) (S) CR $241,040Completed Aug. 2017 Jan. 2018 -   $241,040SA1661*

ResurfacingCo. Rd. 37 - Hwy. 463 (Surfacing) (S) 2.27CR $284,965Completed Jul. 2018 Apr. 2019 2.27 $284,965SA1662*

-   ResurfacingCraighead Co. Sealing (S) CS $358,858Under Construction Feb. 2020 Oct. 2020 -   $358,858SA1663*

$414,823,917247.94Totals For All Projects In Craighead County

Program Management CraigheadOctober 5, 2020

* Job not shown on county map.


